COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/05/2020

ESTIMATE SUMMARY 08:44:07
CONTID: C22589 ESTIMATE NO: 0021 PROG SPEC YR: 2005
PCN: 22589-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 630.0 DAYS TIME ALLOW: 12/30/2021 FIXED COMPLETION DA
I-25 : MONUMENT TO CASTLE ROCK PERCENT TIME:  51.89 ORIG TIME ALLOW: 12/30/2021 FIXED COMPLETION DA
PROJECT NO: C0252-475
1-25 SOUTH GAP PKG 1
NAME OF ROAD:
PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 05/25/2020 DATE TIME STARTED 09/04/2018
P.O. BOX 220 DATE LET 07/20/2018 DATE WORK BEGAN 09/04/2018
DATE AWARDED 08/13/2018 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/29/2018 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 09/04/2018
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 63,073,500.22  PARTICIPATING $  50,848,891.63 $ 1,267,388.22
AWARD PROJECT AMT: $ 57,727,234.71  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 80.62% TOTAL EARNINGS 50,848,891.63 1,267,388.22
FUNDS AVAILABLE: $ 12,224,60859  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 50,848,891.63 1,267,388.22
TOTAL CLAIMS: $ 0.00 RETAINAGE -865,908.52 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 49,982,983.11 1,267,388.22
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 49,982,983.11 1,267,388.22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  1,267,388.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22589-BID ESTIMATE RUN 06/05/2020

PROJECT: C0252-475 ESTIMATE NO: 0021 08:44:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
137,445.00000 1.000 137,445.00
0010 202-00010 *Removal of Tree 264.000 264.000
EACH 0.000 0.00
435.75000 264.000 115,038.00
0015 202-00015 *Removal of Headwall 10.000 10.000
EACH 0.000 0.00
1,008.00000 10.000 10,080.00
0020 202-00019 *Removal of Inlet 41.000 41.000
EACH 0.000 0.00
987.00000 41.000 40,467.00
0025 202-00021 *Removal of Manhole 10.000 8.000
EACH 0.000 0.00
2,336.51000 8.000 18,692.08
0030 202-00023 *Removal of Embankment Protector Type 3 1.000 0.000
EACH 0.000 0.00
609.00000 0.000 0.00
0035 202-00026 *Removal of Slope and Ditch Paving 33.200 33.200
Sy 0.000 0.00
33.60000 33.200 1,115.52
0040 202-00027 *Removal of Riprap 80.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0045 202-00035 *Removal of Pipe 3,602.000 2,765.100
LF 0.000 0.00
26.25000 2,765.100 72,583.88
0050 202-00037 *Removal of End Section 15.000 9.000
EACH 3.000 793.80
264.60000 12.000 3,175.20
0055 202-00090 Removal of Delineator 162.000 162.000
EACH 0.000 0.00

3.20000 162.000 518.40
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PCN: 22589-BID ESTIMATE RUN 06/05/2020

PROJECT: C0252-475 ESTIMATE NO: 0021 08:44:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00120 *Removal of Concrete Box Culvert 559.000 528.000
LF 0.000 0.00
32.55000 528.000 17,186.40
0065 202-00210 *Removal of Concrete Pavement 3,503.450 3,503.450
SY 0.000 0.00
14.70000 3,503.450 51,500.72
0070 202-00220 *Removal of Asphalt Mat 12,862.990 12,862.990
SY 0.000 0.00
11.42000 12,862.990 146,895.35
0075 202-00240 *Removal of Asphalt Mat (Planing) 158,211.560 133,555.000
SY 24,656.560 41,669.59
1.69000 158,211.560 267,377.54
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 7,598.510 7,598.510
SY 0.000 0.00
8.43000 7,598.510 64,055.44
0085 202-00248 *Removal of Rumble Strips 116,654.000 116,654.000
LF 0.000 0.00
2.74000 116,654.000 319,631.96
0090 202-00250 *Removal of Pavement Marking 174,437.890 174,437.890
SF 0.000 0.00
1.41000 174,437.890 245,957.42
0095 202-00810 Removal of Ground Sign 29.000 29.000
EACH 0.000 0.00
90.60000 29.000 2,627.40
0100 202-00815 *Removal of Sign (Special) 1.000 0.500
EACH 0.000 0.00
5,292.42000 0.500 2,646.21
0105 202-00827 *Removal of Pull Box 0.000 0.000
EACH 0.000 0.00
233.33000 0.000 0.00
0110 202-01130 *Removal of Guardrail Type 3 717.000 717.000
LF 0.000 0.00

6.73000 717.000 4,825.41
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PCN: 22589-BID ESTIMATE RUN 06/05/2020

PROJECT: C0252-475 ESTIMATE NO: 0021 08:44:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-01200 *Removal of Tensioned Cable Barrier 31,113.000 31,113.000
LF 0.000 0.00
3.36000 31,113.000 104,539.68
0120 202-01300 *Removal of End Anchorage 2.000 2.000
EACH 0.000 0.00
868.64000 2.000 1,737.28
0125 202-04008 *Clean Culvert 18" -24" PIPE 3,198.000 300.000
LF 2,178.000 38,877.30
17.85000 2,478.000 44,232.30
0130 202-04008 *Clean Culvert 25"-48" PIPE & 4'x4' or SMALLER CBC 1,058.000 0.000
LF 614.000 15,472.80
25.20000 614.000 15,472.80
0135 202-04008 *Clean Culvert CONCRETE BOX CULVERT LARGER THAN  4'x4' 2,666.000 923.000
LF 1,743.000 69,545.70
39.90000 2,666.000 106,373.40
0140 202-05030 *Sawing Asphalt Material (10 Inch) 61,550.500 61,550.500
LF 0.000 0.00
3.31000 61,550.500 203,732.16
0145 203-00040 *Unclassified Excavation (Special) 0.000 0.000
cY 0.000 0.00
12.39000 0.000 0.00
0147 203-00040 Uncl Excav (Spec) 30,769.000 30,769.000
cY 0.000 0.00
15.43000 30,769.000 474,765.67
0150 203-00050 *Unsuitable Material 2,055.000 2,055.000
cY 0.000 0.00
34.86000 2,055.000 71,637.30
0155 203-00060 *Embankment Material (Complete In Place) 0.000 0.000
cY 0.000 0.00
11.15000 0.000 0.00
0157 203-00060 Emb Matl (CIP) 44,456.000 44,456.000
cY 0.000 0.00

12.04000 44,456.000 535,250.24
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PCN: 22589-BID ESTIMATE RUN 06/05/2020

PROJECT: C0252-475 ESTIMATE NO: 0021 08:44:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0160 203-00062 *Embankment Material (Complete In Place) (Speci al) 0.000 0.000
cY 0.000 0.00
19.60000 0.000 0.00
0165 203-00210 *Borrow (Complete In Place) 39,905.000 39,905.000
cY 0.000 0.00
19.86000 39,905.000 792,513.30
0170 203-01100 *Proof Rolling 74.750 74.750
HOUR 0.000 0.00
152.25000 74.750 11,380.69
0172 203-01500 Blading 10.000 0.000
HOUR 0.000 0.00
204.75000 0.000 0.00
0175 203-01510 *Backhoe 100.000 37.560
HOUR 0.000 0.00
199.50000 37.560 7,493.22
0176 203-01550 Dozing 10.000 0.000
HOUR 0.000 0.00
205.80000 0.000 0.00
0177 203-01582  Truck (Dump) (TANDEM) 10.000 4.000
HOUR 0.000 0.00
114.98000 4.000 459.92
0178 203-01583 Truck (Tractor) (Side Dump) 10.000 2.000
HOUR 0.000 0.00
127.58000 2.000 255.16
0179 203-01590 Front End Loader (Rubber) 10.000 7.000
HOUR 0.000 0.00
120.75000 7.000 845.25
0180 203-01597 *Potholing 600.000 312.250
HOUR 0.000 0.00
272.32000 312.250 85,031.92
0185 203-02330 Laborer 100.000 38.000
HOUR 0.000 0.00

48.62000 38.000 1,847.56



CONTID:

PCN:

PROJECT:

CAT NO0200

0187

0188

0190

0192

0195

0197

0200

0205

0206

0210

0215

206-01750

206-00065

207-00210

207-00210

208-00002

208-00011

208-00013

208-00021

208-00021

208-00033

208-00035

C22589
22589-BID
C0252-475

ITEM
DESCRIPTION

ROADWAY

Shoring CMO 002

Str Bkfl (Flow-Fill)

*Stockpile Topsoil

Stockpile Topsoil

Erosion Log Type 1 (12 Inch)

Erosion Bales (Weed Free)

Erosion Log Type 1 (20 Inch)

Silt Fence (Reinforced)

Silt Fence (Reinf) (Monofilament Type A)

Sediment Trap

Aggregate Bag

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0021

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
LS
30,237.90000
278.270
cy
152.25000
0.000
cYy
10.45000
17,603.490
cy
13.49000
30,000.000
LF
3.63000
0.000
EACH
29.93000
38,000.000
LF
6.54000
32,000.000
LF
3.15000
0.000
LF
2.10000
3.000
EACH
1,050.00000
6,666.000
LF

4.82000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

278.270
0.000
278.270

0.000
0.000
0.000

16,003.490
0.000
16,003.490

17,290.000
360.000
17,650.000

0.000
0.000
0.000

4,970.000
450.000
5,420.000

60.000
30.000
90.000

0.000
0.000
0.000

0.000
0.000
0.000

6,402.000
264.000
6,666.000

Page 6
ESTIMATE RUN 06/05/2020

08:44:07
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
30,237.90
0.00
42,366.61
0.00
0.00
0.00
215,887.08
1,306.80
64,069.50
0.00
0.00
2,943.00
35,446.80
94.50
283.50
0.00
0.00
0.00
0.00
1,272.48
32,130.12



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 22589-BID ESTIMATE RUN 06/05/2020

PROJECT: C0252-475 ESTIMATE NO: 0021 08:44:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0220 208-00041 Rock Check Dam 21.000 0.000
EACH 0.000 0.00
735.00000 0.000 0.00
0225 208-00045 Concrete Washout Structure 6.000 6.000
EACH 0.000 0.00
3,150.00000 6.000 18,900.00
0230 208-00046 Pre-fabricated Concrete Washout Structure 12.000 10.000
EACH 0.000 0.00
3,166.86000 10.000 31,668.60
0235 208-00060 Temporary Slope Drain 460.000 410.000
LF 0.000 0.00
42.00000 410.000 17,220.00
0240 208-00070 *Vehicle Tracking Pad 10.000 2.000
EACH 0.000 0.00
3,255.00000 2.000 6,510.00
0245 208-00075 Pre-fabricated Vehicle Tracking Pad 16.000 16.000
EACH 0.000 0.00
17,956.89000 16.000 287,310.24
0245 MATERIAL ALLOWANCE Pre-fab Vehicle Tracking Pad Mats 0.000
EACH 0.000 0.00
12,500.00000 0.000 0.00
0250 208-00103 Removal and Disposal of Sediment (Labor) 1,098.500 695.000
HOUR 403.500 19,618.17
48.62000 1,098.500 53,409.07
0255 208-00105 Removal and Disposal of Sediment (Equipment) 300.000 74.000
HOUR 14.000 1,346.24
96.16000 88.000 8,462.08
0260 208-00106 *Sweeping (Sediment Removal) 2,250.000 1,925.550
HOUR 163.000 27,172.10
166.70000 2,088.550 348,161.29
0265 208-00200 Erosion Control Management 1.000 0.945
LS 0.005 4,203.06

840,611.70000 0.950 798,581.12



CONTID:
PCN:
PROJECT:

CAT NO0200

0270 208-00300

0275 210-00473

0277  210-00810

0280 210-00816

0285 210-00820

0290 210-00847

0295 210-04020

0300 212-00006

0305 212-00009

0310 212-00032

0315 213-00004

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*Temporary Berms

*Reset TV Cameras

Res Ground Sign

Reset Sign Panel (Special)

*Reset Variable Message Sign

*Reset Travel Time Indicator

*Modify Inlet

*Seeding (Native)

*Seeding (Temporary)

*Soil Conditioning

*Mulching (Weed Free Straw)

ESTIMATE NO: 0021

CURRENT
QUANTITY/
UNITS
UNIT PRICE
8,500.000
LF
3.36000
1.000
EACH
5,828.04000
20.000
EACH
262.50000
1.000
EACH
2,625.00000
1.000
EACH
35,159.09000
4.000
EACH
4,604.09000
20.000
EACH
2,625.00000
24.000
ACRE
698.58000
20.000
ACRE
423.21000
24.000
ACRE
2,464.29000
24.000
ACRE

542.15000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

4,512.000
0.000
4,512.000

1.000
0.000
1.000

17.000
0.000
17.000

0.000
0.000
0.000

1.000
0.000
1.000

3.000
0.000
3.000

16.500
0.000
16.500

14.890
0.000
14.890

1.250
0.000
1.250

13.380
0.000
13.380

0.000
0.000
0.000

Page 8
ESTIMATE RUN 06/05/2020

08:44:07
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
15,160.32
0.00
5,828.04
0.00
4,462.50
0.00
0.00
0.00
35,159.09
0.00
13,812.27
0.00
43,312.50
0.00
10,401.86
0.00
529.01
0.00
32,972.20
0.00
0.00
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PCN: 22589-BID ESTIMATE RUN 06/05/2020

PROJECT: C0252-475 ESTIMATE NO: 0021 08:44:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0320 213-00061 *Mulch Tackifier 4,800.000 0.000
LB 0.000 0.00
2.11000 0.000 0.00
0325 213-00150 *Bonded Fiber Matrix 36.000 26.720
ACRE 0.000 0.00
2,775.00000 26.720 74,148.00
0330 214-00003 *Landscape Maintenance (2020) 1.000 0.000
LS 0.000 0.00
31,607.14000 0.000 0.00
0335 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 43,100.000 4,288.840
Class
SY 0.000 0.00
1.94000 4,288.840 8,320.35
0340 216-00302 *Turf Reinforcement Mat (Class 2) 10,860.000 0.000
SY 0.000 0.00
4.87000 0.000 0.00
0345 217-00020 *Herbicide Treatment 200.000 157.160
HOUR 16.500 4,419.69
267.86000 173.660 46,516.57
0350 240-00000 *Wildlife Biologist 353.125 203.125
HOUR 0.000 0.00
139.28000 203.125 28,291.25
0355 240-00010 *Removal of Nests 200.000 8.750
HOUR 0.000 0.00
78.21000 8.750 684.34
0360 240-00020 *Netting 1,500.000 237.900
Sy 0.000 0.00
10.12000 237.900 2,407.55
0365 304-06007 *Aggregate Base Course (Class 6) 27,274.920 27,274.920
cY 0.000 0.00
50.04000 27,274.920 1,364,837.00
0370 304-09000 Aggregate Base Course (Special) 635.480 635.480
cY 0.000 0.00

70.35000 635.480 44,706.02
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PCN: 22589-BID ESTIMATE RUN 06/05/2020

PROJECT: C0252-475 ESTIMATE NO: 0021 08:44:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0375 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 4,006.370 4,004.370
TON 2.000 282.98
141.49000 4,006.370 566,861.29
0380 403-09210 *Stone Matrix Asphalt 42,853.000 0.000
TON 2,302.320 232,810.60
101.12000 2,302.320 232,810.60
0385 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 92,247.480 91,855.780
TON 0.000 0.00
67.45000 91,855.780 6,195,672.36
0390 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 24,497.000 11,746.030
TON 11,920.200 810,335.20
67.98000 23,666.230 1,608,830.32
0395 411-10255 *Emulsified Asphalt (Slow-Setting) 45,888.750 29,019.570
GAL 8,847.810 22,384.96
2.53000 37,867.380 95,804.47
0400 412-00190 Concrete Pavement (Patching) 2,208.160 2,208.160
5% 0.000 0.00
114.08000 2,208.160 251,906.89
0405  420-00300 *Geotextile (Reinforcement) 3,833.080 3,833.080
SY 0.000 0.00
5.78000 3,833.080 22,155.20
0407 420-00520 Geogrid Pvmt Reinf 572.000 0.000
5% 0.000 0.00
42.75000 0.000 0.00
0410 503-00018 *Drilled Shaft (18 Inch) 5.000 0.000
LF 0.000 0.00
362.72000 0.000 0.00
0412 503-00024 Drilled Caisson (24 In) CMO 002 43.000 43.000
LF 0.000 0.00
384.30000 43.000 16,524.90
0415 503-00036 *Drilled Shaft (36 Inch) 25.000 0.000
LF 0.000 0.00

396.67000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 06/05/2020

PROJECT: C0252-475 ESTIMATE NO: 0021 08:44:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0420 503-00048 *Drilled Shaft (48 Inch) 64.000 64.000
LF 0.000 0.00
558.94000 64.000 35,772.16
0425 506-00212 *Riprap (12 Inch) 194.340 194.340
cY 0.000 0.00
129.15000 194.340 25,099.01
0430 506-00412  *Soil Riprap (12 Inch) 80.120 80.120
cY 0.000 0.00
157.50000 80.120 12,618.90
0432 506-00424 Soil Riprap (24 In) CMO 002 8.000 0.000
cY 0.000 0.00
248.85000 0.000 0.00
0435 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 14,990.000 14,990.000
LF 0.000 0.00
89.78000 14,990.000 1,345,802.20
0440 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 275.000 258.000
LF 0.000 0.00
372.75000 258.000 96,169.50
0445 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,822.000 2,822.000
LF 0.000 0.00
249.48000 2,822.000 704,032.56
0450 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 700.000 387.000
LF 0.000 0.00
331.80000 387.000 128,406.60
0455 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 1,760.000 1,728.000
LF 0.000 0.00
267.37000 1,728.000 462,015.36
0460 603-02425 *53x34 Inch Reinforced Concrete Pipe Elliptical 182.000 182.000
(Complete In L 0.000 0.00
324.45000 182.000 59,049.90
0465 603-05018 *18 Inch Reinforced Concrete End Section 18.000 18.000
EACH 0.000 0.00

997.50000 18.000 17,955.00
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PCN: 22589-BID ESTIMATE RUN 06/05/2020
PROJECT: C0252-475 ESTIMATE NO: 0021 08:44:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0470 603-05036 *36 Inch Reinforced Concrete End Section 15.000 15.000
EACH 0.000 0.00
1,627.50000 15.000 24,412.50
0475 603-05042 *42 Inch Reinforced Concrete End Section 3.000 2.000
EACH 0.000 0.00
1,785.00000 2.000 3,570.00
0480 603-05142 *53x34 Inch Reinforced Concrete End Section Ell iptical 1.000 1.000
EACH 0.000 0.00
2,415.00000 1.000 2,415.00
0485 604-00305  *Inlet Type C (5 Foot) 2.000 2.000
EACH 0.000 0.00
3,675.00000 2.000 7,350.00
0489 604-00310 Inlet Ty C (10 Ft) 4.000 1.000
EACH 0.000 0.00
4,725.00000 1.000 4,725.00
0490 604-00505 *Inlet Type D (5 Foot) 10.000 10.000
EACH 0.000 0.00
4,935.00000 10.000 49,350.00
0495 604-00510  *Inlet Type D (10 Foot) 8.000 8.000
EACH 0.000 0.00
6,930.00000 8.000 55,440.00
0500 604-00515 *Inlet Type D (15 Foot) 3.000 2.000
EACH 0.000 0.00
8,085.00000 2.000 16,170.00
0505 604-25005 *Vane Grate Inlet (5 Foot) 53.000 40.800
EACH 0.000 0.00
6,695.12000 40.800 273,160.90
0510 604-25010 *Vane Grate Inlet (10 Foot) 41.000 32.000
EACH 0.000 0.00
8,273.96000 32.000 264,766.72
0515 604-25015 *Vane Grate Inlet (15 Foot) 2.000 1.600
EACH 0.000 0.00
9,023.50000 1.600 14,437.60
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PCN: 22589-BID ESTIMATE RUN 06/05/2020

PROJECT: C0252-475 ESTIMATE NO: 0021 08:44:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0520 604-26005 *Vane Grate Inlet (Double) (5 Foot) 16.000 15.200
EACH 0.000 0.00
8,612.17000 15.200 130,904.98
0525 604-26010 *Vane Grate Inlet (Double) (10 Foot) 3.000 2.400
EACH 0.000 0.00
12,628.16000 2.400 30,307.58
0530 604-26015 *Vane Grate Inlet (Double) (15 Foot) 3.000 2.400
EACH 0.000 0.00
13,215.50000 2.400 31,717.20
0535 604-30005 *Manhole Slab Base (5 Foot) 2.000 2.000
EACH 0.000 0.00
3,255.00000 2.000 6,510.00
0540 604-30010 *Manhole Slab Base (10 Foot) 6.000 5.000
EACH 0.000 0.00
5,145.00000 5.000 25,725.00
0545 604-30015 *Manhole Slab Base (15 Foot) 9.000 8.000
EACH 0.000 0.00
6,615.00000 8.000 52,920.00
0550 604-30020 *Manhole Slab Base (20 Foot) 0.000 0.000
EACH 0.000 0.00
7,875.00000 0.000 0.00
0555 604-31000 *Manhole Box Base (Special) 7.000 6.300
EACH 0.000 0.00
15,519.30000 6.300 97,771.59
0560 604-39000 *Manhole Special 2.700 2.000
EACH 0.000 0.00
17,850.00000 2.000 35,700.00
0565 604-39050 *Manhole (Traffic Management System) 25.000 25.000
EACH 0.000 0.00
8,912.27000 25.000 222,806.75
0570 606-00705 *Guardrail Type 7 (Special) 690.000 532.000
LF 0.000 0.00

186.25000 532.000 99,085.00
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0575 606-00741 *Guardrail Type 7 (Style CE) (Special) 23,170.000 22,632.000
LF 0.000 0.00
117.67000 22,632.000 2,663,107.44
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 0.000 0.00
4.30435 0.000 0.00
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 0.000 0.00
4.30435 0.000 0.00
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 0.000 0.00
4.30435 0.000 0.00
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 0.000 0.00
4.30435 0.000 0.00
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 0.000 0.00
4.30435 0.000 0.00
0575 MATERIAL ALLOWANCE Rebar Alignmnet Pins 0.000
LF 0.000 0.00
4.30435 0.000 0.00
0580 606-21010 *End Anchorage (Tensioned Cable Barrier) 18.000 18.000
EACH 0.000 0.00
9,046.97000 18.000 162,845.46
0585 607-11525 Fence (Plastic) 13,353.500 13,065.500
LF 288.000 463.68
1.61000 13,353.500 21,499.14
0587 607-53197 Fence CL (Spec) (96 In) 600.000 600.000
LF 0.000 0.00
38.38000 600.000 23,028.00
0590 612-00022 *Delineator (Type II) (Barrier) 197.000 100.000
EACH 0.000 0.00

61.82000 100.000 6,182.00
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0595 612-00023 *Delineator (Type IIl) (Barrier) 4.000 0.000
EACH 0.000 0.00
66.10000 0.000 0.00
0600 612-00260 *Location Marker (Fiber Optic)(Dome) 66.000 66.000
EACH 0.000 0.00
171.82000 66.000 11,340.12
0605 612-00270 *Location Marker (Utility)(Flat Slat) 8.000 0.000
EACH 0.000 0.00
76.37000 0.000 0.00
0610 613-00206 *2 Inch Electrical Conduit (Bored) 6,428.000 5,428.000
LF 0.000 0.00
14.01000 5,428.000 76,046.28
0615 613-00306 *3 Inch Electrical Conduit (Bored) 750.000 712.000
LF 0.000 0.00
22.55000 712.000 16,055.60
0620 613-01100 *1 Inch Electrical Conduit (Plastic) 430.000 101.000
LF 0.000 0.00
20.39000 101.000 2,059.39
0625 613-01200 *2 Inch Electrical Conduit (Plastic) 6,120.000 5,705.000
LF 0.000 0.00
12.67000 5,705.000 72,282.35
0630 613-01300 *3 Inch Electrical Conduit (Plastic) 2,734.000 1,732.000
LF 0.000 0.00
19.26000 1,732.000 33,358.32
0635 613-03491 *Electrical Conduit (Plastic)(Multiduct) 33,540.000 33,540.000
LF 0.000 0.00
22.77000 33,540.000 763,705.80
0640 613-03492 *Electrical Conduit (Plastic)(Multiduct)(Bored) 20,713.000 20,713.000
LF 0.000 0.00
32.34000 20,713.000 669,858.42
0642 613-03492  Elec Cond (P)(Mult)(Bored) (Special) - ROCK BOR ING 1,692.000 1,692.000
LF 0.000 0.00

58.59000 1,692.000 99,134.28
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0645 613-07011 *Pull Box (11"x18"x12") 11.000 10.000
EACH 0.000 0.00
1,235.61000 10.000 12,356.10
0650 613-07023 *Pull Box (24"x36"x24") 18.000 14.000
EACH 0.000 0.00
1,923.94000 14.000 26,935.16
0655 613-07040 *Pull Box (30"x48"x24") 32.000 27.000
EACH 0.000 0.00
2,667.42000 27.000 72,020.34
0660 613-10000 *Wiring 1.000 0.800
LS 0.000 0.00
61,940.46000 0.800 49,552.37
0665 613-80130 *Service Meter Cabinet 3.000 3.000
EACH 0.000 0.00
7,144.24000 3.000 21,432.72
0670 614-00012 *Sign Panel (Class II) 962.000 962.000
SF 0.000 0.00
19.72000 962.000 18,970.64
0675 614-00041 Sign Post (Special) 15.000 13.000
EACH 0.000 0.00
426.39000 13.000 5,543.07
0680 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 675.000 675.000
Slipbase)
LF 0.000 0.00
30.38000 675.000 20,506.50
0685 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 0.000 0.000
Slipbase
EACH 0.000 0.00
426.39000 0.000 0.00
0690 614-10113 *Dynamic Message Sign (Color LED)(Overhead)(Fur nish 2.000 2.000
Oonl
Y EACH 0.000 0.00
124,359.25000 2.000 248,718.50
0695 614-10123 *Variable Message Sign (Install Only) 1.000 1.000
EACH 0.000 0.00

28,763.64000 1.000 28,763.64
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0700 614-10124 *Variable Message Sign (Furnish Only) 3.000 3.000
EACH 0.000 0.00
94,931.67000 3.000 284,795.01
0705 614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 1.000
EACH 0.000 0.00
50,323.63000 1.000 50,323.63
0705 MATERIAL ALLOWANCE Overhead Sign Str 0.000
EACH 0.000 0.00
38,900.00000 0.000 0.00
0710 614-70024 *1310nm SFP Optic Module 3.000 0.000
EACH 0.000 0.00
361.66000 0.000 0.00
0715 614-70026 *CWDM Multiplexor Demultiplexor Module 4.000 0.000
EACH 0.000 0.00
9,436.21000 0.000 0.00
0720 614-70028 *CWDM SFP Optic Module 32.000 0.000
EACH 0.000 0.00
1,020.31000 0.000 0.00
0725 614-70030 *QOptical Attenuator 35.000 0.000
EACH 0.000 0.00
98.64000 0.000 0.00
0730 614-70032 *Optical Filter 56.000 0.000
EACH 0.000 0.00
1,281.21000 0.000 0.00
0735 614-72830 *Communications Cabinet 1.000 0.000
EACH 0.000 0.00
15,117.88000 0.000 0.00
0740 614-72830 *Communications Cabinet (TYPE 332) 1.000 0.000
EACH 0.000 0.00
14,528.18000 0.000 0.00
0745 614-72832 *Communications Cabinet (Type 2) 2.000 2.000
EACH 0.000 0.00

15,765.91000 2.000 31,531.82
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0750 614-80385 *Rumble Strip 124,010.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
0751 614-80386 Rumble Strip (Spec) 328.600 328.600
LF 0.000 0.00
11.99000 328.600 3,939.91
0755 614-84100 *Traffic Signal Pedestal Pole Aluminum 1.000 0.000
EACH 0.000 0.00
3,171.32000 0.000 0.00
0760 614-85003 Impact Attenuator (Low Maintenance) 4.000 0.000
EACH 0.000 0.00
21,683.10000 0.000 0.00
0765 614-86010 *Dedicated Short Range Communications (DSRC) (R oadside 6.000 0.000
Unit
) EACH 0.000 0.00
8,971.67000 0.000 0.00
0770 614-86800 *Uninterrupted Power Supply 1.000 1.000
EACH 0.000 0.00
26,620.16000 1.000 26,620.16
0775 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 10,920.000 6,188.000
LF 0.000 0.00
3.63000 6,188.000 22,462.44
0780 614-87015 *Buffer Tube Fan Out Kit 3.000 1.000
EACH 0.000 0.00
746.67000 1.000 746.67
0785 614-87024 *Fiber Optic Termination Panel (24 Fiber) 3.000 0.000
EACH 0.000 0.00
1,397.88000 0.000 0.00
0790 614-87320 *Closed Circuit Television 2.000 2.000
EACH 0.000 0.00
13,456.97000 2.000 26,913.94
0795 614-87350 *Test Fiber Optic Cable 1.000 0.400
LS 0.000 0.00

34,524.85000 0.400 13,809.94
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0800 614-87364 *Closed Circuit Television Pole with Lowering D evice 0.000 0.000
50 Fee
( EACH 0.000 0.00
32,470.45000 0.000 0.00
0802 614-87402 Brkaway Taper ITS Pole Steel (40 Ft) CMO 002 2.000 2.000
EACH 0.000 0.00
11,632.95000 2.000 23,265.90
0805 614-87502 *Fiber Optic Cable (S Mode)(168 S) 77,022.000 77,022.000
LF 0.000 0.00
5.39000 77,022.000 415,148.58
0805 MATERIAL ALLOWANCE No Test Required 0.000
LF 0.000 0.00
1.13335 0.000 0.00
0810 614-87691 *Ethernet Switch Type | 1.000 0.000
EACH 0.000 0.00
4,545.75000 0.000 0.00
0815 614-87692 *Ethernet Switch Type Il 2.000 0.000
EACH 0.000 0.00
4,000.61000 0.000 0.00
0820 614-87698 *Ethernet Aggregation Switch Type Il 2.000 0.000
EACH 0.000 0.00
22,765.91000 0.000 0.00
0825 621-00450 *Detour Pavement 12,673.320 10,571.640
SY 0.000 0.00
64.64000 10,571.640 683,350.81
0830 624-20300 *Detour Drainage Pipe (Class 0) 4,065.000 3,885.000
LF 0.000 0.00
141.25000 3,885.000 548,756.25
0835 625-00000 *Construction Surveying 1.000 0.900
LS 0.005 2,307.38
461,475.00000 0.905 417,634.88
0840 625-00001 *Construction Surveying (Hourly) 300.000 144.920
HOUR 0.000 0.00

173.25000 144.920 25,107.39
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0845 625-00015 *Settlement Instrumentation 1.000 1.000
LS 0.000 0.00
103,515.05000 1.000 103,515.05
0850 626-00100 *Mobilization (without Autopay) 1.000 0.931
LS 0.017 171,986.58
10,116,857.72000 0.948 9,590,781.12
0855 626-01101 *Public Information Services (Tier I) 1.000 1.000
LS 0.000 0.00
562,753.80000 1.000 562,753.80
0860 627-00005 *Epoxy Pavement Marking 6,087.850 5,582.140
GAL 0.000 0.00
90.68000 5,582.140 506,188.46
0865 627-00013 *Pavement Marking Paint (High Build) 7,904.000 3,361.230
GAL 0.000 0.00
30.23000 3,361.230 101,609.98
0870 630-00000 *Flagging 20,630.000 9,976.250
HOUR 0.000 0.00
25.45000 9,976.250 253,895.56
0875 630-00003 *Uniformed Traffic Control 10,570.000 8,954.250
HOUR 0.000 0.00
97.89000 8,954.250 876,531.53
0880 630-00007 *Traffic Control Inspection 160.000 116.000
DAY 0.000 0.00
106.06000 116.000 12,302.96
0885 630-00017 *Traffic Control Management (Special) 2,768.000 1,619.000
DAY 0.000 0.00
996.96000 1,619.000 1,614,078.24
0890 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
902.35000 0.000 0.00
0891 900-00005 Added Item (Day)/ Courtesy Patrol CO #7 685.000 484.000
DAY 0.000 0.00

902.35000 484.000 436,737.40
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0895 630-00040 Traffic Incident Management Plan Development 0.000 0.000
LS 0.000 0.00
5,250.00000 0.000 0.00
0896 900-00014 Added Item (Lump Sum)/ Traffic Incident Management 1.000 1.000
Plan Development--CO # 07
LS 0.000 0.00
5,250.00000 1.000 5,250.00
0900 630-00041 Traffic Incident Management Plan Implementation 0.000 0.000
MON 0.000 0.00
1,785.00000 0.000 0.00
0901 900-00019 Added Item (Month)/ Traffic Incident Management Pla 36.000 20.000
Implementation--CO # 07
MON 1.000 1,785.00
1,785.00000 21.000 37,485.00
0905 630-80002 *Flashing Beacon (Solar) 19.000 17.100
EACH 0.000 0.00
795.46000 17.100 13,602.37
0910 630-80335 *Barricade (Type 3 M-A) (Temporary) 6.000 5.400
EACH 0.000 0.00
138.65000 5.400 748.71
0915 630-80341 *Construction Traffic Sign (Panel Size A) 225.000 202.500
EACH 0.000 0.00
42.42000 202.500 8,590.05
0920 630-80342 *Construction Traffic Sign (Panel Size B) 263.000 236.700
EACH 0.000 0.00
79.55000 236.700 18,829.49
0925 630-80343 *Construction Traffic Sign (Panel Size C) 141.000 126.900
EACH 0.000 0.00
124.25000 126.900 15,767.33
0930 630-80344 *Construction Traffic Sign (Special) 460.000 414.000
SF 0.000 0.00
18.56000 414.000 7,683.84
0935 630-80355 *Portable Message Sign Panel 8.000 7.200
EACH 0.000 0.00
9,015.15000 7.200 64,909.08



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 22589-BID ESTIMATE RUN 06/05/2020

PROJECT: C0252-475 ESTIMATE NO: 0021 08:44:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0940 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 4.500
Type
ype) EACH 0.000 0.00
2,068.19000 4.500 9,306.86
0945 630-80359 *Portable Message Sign Panel 0.000 0.000
DAY 0.000 0.00
53.04000 0.000 0.00
0950 630-80360 *Drum Channelizing Device 487.000 438.300
EACH 0.000 0.00
37.12000 438.300 16,269.70
0955 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 80.000 0.000
EACH 0.000 0.00
66.29000 0.000 0.00
0960 630-80367 *Portable Traffic Speed Monitor 2.000 1.800
EACH 0.000 0.00
2,810.61000 1.800 5,059.10
0965 630-80370 Concrete Barrier (Temporary) 60,684.000 54,615.600
LF 0.000 0.00
47.93000 54,615.600 2,617,725.71
0970 630-80378 Glare Screen (Temporary) 2,100.000 540.000
LF 0.000 0.00
32.14000 540.000 17,355.60
0975 630-80380 *Traffic Cone 800.000 720.000
EACH 0.000 0.00
17.71000 720.000 12,751.20
0980 630-80401 *Delineator (Type 1) (Temporary) 0.000 0.000
EACH 0.000 0.00
37.12000 0.000 0.00
0985 630-80415 *Advanced Warning Flashing or Sequencing Panel (C 0.000 0.000
Type
ype) DAY 0.000 0.00
37.12000 0.000 0.00
0990 630-80440 *Portable Rumble Strips (Temporary) 0.000 0.000
EACH 0.000 0.00

6,395.46000 0.000 0.00
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0995 630-80520 *Mobile Pavement Marking Zone 6.000 0.000
DAY 0.000 0.00
318.18000 0.000 0.00
1000 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 3.000 2.700
(Temporary)
EACH 0.000 0.00
7,975.58000 2.700 21,534.07
1005 630-85010 Impact Attenuator (Temporary) 21.000 18.900
EACH 0.000 0.00
13,425.72000 18.900 253,746.11
1010 630-85041 *Mobile Attenuator 1,595.000 1,332.500
DAY 0.000 0.00
668.18000 1,332.500 890,349.85
1015 632-00000 *Night Work Lighting 1.000 0.794
LS 0.033 6,193.15
187,671.07000 0.827 155,203.97
1020 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70011 F/A Partnering 25,000.000 8,129.910
FA 0.000 0.00
1.00000 8,129.910 8,129.91
1030 700-70016 F/A Fuel Cost Adjustment 364,417.000 -78,825.550
FA -48,007.380 -48,007.38
1.00000 -126,832.930 -126,832.93
1035 700-70018 F/A Roadway Smoothness Incentive 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70019 F/A Asphalt Cement Cost Adjustment 262,500.200 -232,836.490
FA -199,208.940 -199,208.94
1.00000 -432,045.430 -432,045.43
1045 700-70023 F/A On-The-Job Trainee 15,000.000 15,000.000
FA 0.000 0.00

1.00000 15,000.000 15,000.00
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1050 700-70025 F/A Quality Incentive Payment 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70031 F/A Interim Surface Repair 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1060 700-70034 F/A Smart Work Zone 246,618.080 246,618.080
FA 0.000 0.00
1.00000 246,618.080 246,618.08
1065 700-70035 F/A Public Information Services 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1075 700-70060 F/A Adjust Utilities 100,000.000 69,345.030
FA 0.000 0.00
1.00000 69,345.030 69,345.03
1080 700-70082 F/A Furnish & Install Electrical Service 155,000.000 59,376.240
FA 0.000 0.00
1.00000 59,376.240 59,376.24
1085 700-70155 F/A Pavement Surface Course Maintenance 51,575.000 51,575.000
FA 0.000 0.00
1.00000 51,575.000 51,575.00
1090 700-70380 F/A Erosion Control and Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1095 700-70589 F/A Environmental Health & Safety Management 45,000.000 641.290
FA 0.000 0.00
1.00000 641.290 641.29
1100 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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C22589 COLORADO DEPARTMENT OF TRANSPORTATION
22589-BID
C0252-475 ESTIMATE NO: 0021
CURRENT PREV QTY/
ITEM QUANTITY/ QTY THIS PERIOD
DESCRIPTION UNITS QTY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, unTPRICE T T T
ROADWAY
CDOT Risk Pool 400,000.000 246,229.050
FA 37,319.780
1.00000 283,548.830
F/A Cable Rail Stockpiled Matls. 99,591.280 99,591.280
FA 0.000
1.00000 99,591.280
Added Item (Dollar)/ SETTLEMENT REPAIRS 0.000 0.000
DOL 0.000
1.00000 0.000
Added Item (Dollar)/ Working Time Violations -9,450.000 -9,450.000
DOL 0.000
1.00000 -9,450.000
Added Item (Dollar)/ Materials Pay Reductions 0.000 0.000
DOL 0.000
1.00000 0.000
Added Item (Lump Sum)/ Wall Trimming 0.000 0.000
LS 0.000
1.00000 0.000
Added Item (Dollar)/ Wall Trimming / Revised Method of 8,820.310 8,820.310
Payment
DOL 0.000
1.00000 8,820.310
CAT 0200 CURRENT AMT$ 59,304,454.66
STRUCTURES - WALLS
*Structure Excavation 5,751.000 5,751.000
CY 0.000
14.70000 5,751.000
*Structure Backfill (Class 1) 9,123.000 9,123.000
CY 0.000
36.07000 9,123.000
*Mechanical Reinforcement of Soil 5,648.000 5,648.000
CY 0.000
24.11000 5,648.000
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ESTIMATE RUN 06/05/2020

08:44:07
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
37,319.78
283,548.83
0.00
99,591.28
0.00
0.00
0.00
-9,450.00
0.00
0.00
0.00
0.00
0.00
8,820.31

$ 1,267,388.22 $47,232,901.32

0.00
84,539.70

0.00
329,066.61

0.00
136,173.28
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PCN: 22589-BID ESTIMATE RUN 06/05/2020

PROJECT: C0252-475 ESTIMATE NO: 0021 08:44:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0305 STRUCTURES - WALLS

1135 420-00000 *Geomembrane 5,154.000 5,154.000
SY 0.000 0.00
10.98000 5,154.000 56,590.92
1140 504-04420 *Precast Panel Facing 15,463.000 15,463.000
SF 0.000 0.00
18.20000 15,463.000 281,426.60
1145 515-00400 *Concrete Sealer SURCHARGE MATERIAL 3,924.000 0.000
SY 0.000 0.00
16.39000 0.000 0.00
1150 601-01000 *Concrete Class B 92.000 27.900
cY 0.000 0.00
1,260.00000 27.900 35,154.00
1155 601-03050 *Concrete Class D (Wall) 977.000 977.000
cY 0.000 0.00
562.36000 977.000 549,425.72
1160 602-00000 *Reinforcing Steel 7,973.000 7,973.000
LB 0.000 0.00
0.91000 7,973.000 7,255.43
1165 602-00020 *Reinforcing Steel (Epoxy Coated) 135,950.000 135,950.000
LB 0.000 0.00
1.04000 135,950.000 141,388.00
1170  606-00731 *Guardrail Type 7 (Style CD) (Special) 2,165.000 2,067.000
LF 0.000 0.00
81.38000 2,067.000 168,212.46
1175 606-10700 *Bridge Rail Type 7 2,450.000 2,450.000
LF 0.000 0.00
84.81000 2,450.000 207,784.50
CAT 0305 CURRENT AMT$ 2,150,072.82 $ 0.00 $ 1,997,017.22

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1180 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00

1,506,057.35000 1.000 1,506,057.35
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CONTID: 22589 COLORADO DEPARTMENT OF TRANSPORTATION

PCN: 22589-BID ESTIMATE RUN 06/05/2020

PROJECT: C0252-475 ESTIMATE NO: 0021 08:44:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

1185 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
109,345.39000 1.000 109,345.39

1190 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
3,570.00000 1.000 3,570.00
CAT 0400 CURRENT AMT$ 1,618,972.74 $ 0.00 $ 1,618,972.74

PROJECT TOTAL CURRENT AMT $63,073,500.22 $ 1,267,388.22  $50,848,891.28



